Croydon Music and Arts

Phase 1 process. January 2014 - June 2014



The Challenge:

Encourage more children and young people to benefit from taking part in cultural activities




	DISCOVER	SHARE AND DEFINE		DEVELOP	DELIVER		
	2013	January 2014	February 2014	March 2014	April 2014	May 2014	June 2014
Arts and cultural Education Assessment Tool To create a tool for schools to consult and evaluate the impact of cultural education	DRAFT SURVEY Create first draft of the survey	REDRAFT SURVEY Contact Professor Anne Bamford to redraft survey Engage focus group of headteachers or senior leaders to review survey (strategy group)	FINISH REVISED SURVEY Complete survey in targeted schools (20% of eligible schools engaging this summer) FEB 21	ANALYSE & INTERPRET DATA MAR 31			OFFER SURVEY Offer survey to all Croydon schools Analyse and report on data JUNE 30
CMA/CU Partnership (Trojan Horse) To create a solid partnership between Croydon Music and Arts (CMA) and the Children's University	PROTOTYPE BOOKLET	FINISHED BOOKLET Complete Recruitment of students (approx. 80 pupils from 2 different schools)	CONTACT SCHOOLS/ PARENTS Letter to schools/parents re. sign up	CELEBRATION FEEDBACK FROM SCHOOLS Celebration event with schools MAR 31	OFFER TO SCHOOLS Offer to all Croydon SoundStart schools		
SUCCESS/ EVALUATION	How do you define value/success criteria?				Strategic development of having the survey tool and the CU partnership embedded into our work		

Lead Organisation

Croydon Music and Arts

Partnerships









Learning destinations
Fairfield Halls
London Mozart Players
Croydon Minster
Croydon College
Integrated Youth Support Service
(London Borough of Croydon)
Libraries and Culture
(London Borough of Croydon)

